

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 667			
Date: 05.03.05		Created By: [Signature]	Checked By: [Signature]		
Project No: D412-694		Approved By: [Signature]	Approved By: [Signature]		
Project Name: SPACEDORS		(Proj. Manager)	(Management if reqd)		
Description of Change: RELEASE: SH05-10 11W-D412-694 REV. B ICA-D412-694 REV. I 03118 REV. C					
Notification/Acceptance	Affected	Initials	Authorization		
QA	N/A		PS04-486		
Production	✓	[Signature]			
Planning	N/A				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	✓		KJ	05.03.07	05.03.07 [Signature]
Update DSI File		✓			
Update D-Part Master Binder	✓		KJ	05.03.07	05.03.07 [Signature]
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	05.03.05	05.03.05 [Signature]
Update Change Record Form	✓		DS	05.03.05	05.03.05 [Signature]
Move Electronic File	✓		KJ	05.03.07	05.03.07 [Signature]
Notify TCA of Change	✓		DS	05.03.05	05.03.05 [Signature]
Notify FAA of Change		✓			
Update QSI 021	✓		KJ	05.03.07	05.03.07 [Signature]
Update QSI 036		✓			
Scan Documents		✓			
Update MIS Database	✓		KJ	05.03.07	05.03.07 [Signature]
Update Access Database	✓		KJ	05.03.07	05.03.07 [Signature]
Verification ARC	✓		KJ/DS	05.03.07	05.03.07 [Signature]
Create/Update STC Approval List	✓		KJ	05.03.07	05.03.07 [Signature]
Create/Update IPP's	✓		[Signature] RF	ASAP	05.05.27 [Signature]
Create/Update BOM's	✓		KJ	05.03.07	05.05.09 [Signature]
Create/Update PPP's	✓		KJ	05.03.07	05.03.07 [Signature]
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update Laminated Dwgs		✓			
Create/Update Controlled Dwgs	✓	✓	KJ	05.03.07	05.03.07 [Signature]
Create/Update FAI sheets		✓			
Create/Update CNC Programs		✓			
Create/Update Tooling		✓			
Create/Update DXF File		✓			
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France		✓			
Notes: -D412-694-011/-01/-02/-03/-04 AT CHG 003 done. -UPDATE IPP'S & BOM AS PER DWG. ABOVE - 05.05.27					